
 

Weekly Report on Avery UAO – August 2, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. None. 
 
Actions Performed 
 

2. Excavation has started in the isolated area immediately west of the main contaminated 
area. 

3. Excavation of clean overburden continues within the 2013 (Potlatch) clean up area. 
4. Excavation of contaminated material continues, including work near the river. 
5. A pilot test was completed to test the viability of separating large rocks from 

contaminated soil.  EPA approved operational implementation on August 5. 
6. Transport of stockpiled contaminated material to the approved landfill facility continues. 
7. Transport of clean backfill material continues. 
8. Backfilling the excavation with clean material continues, moving generally to the south 

and the west. 
 
Problems Encountered 
 

9.  None. 
 
Analytical Data Received 
 

 
10. New analytical data have been received on samples taken at the limits of excavation.  

These data show “no detect” or  minor detections below screening levels.  Data are 
available to EPA upon request. 
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11. On-going water treatment system testing continues to demonstrate that discharge effluent 
is meeting discharge criteria.  Data are available to EPA upon request. 

 
 

Developments Anticipated During the Next Reporting Period 
 

12. None. 
 
Schedule of Actions to be Performed 
 

13. Move water treatment system and re-start to facilitate clean up of western contaminated 
area. 
14. Continue removal of clean overburden. 
15. Continue removal of contaminated material. 
16. Continue delivery of contaminated material to the approved landfill facility. 

 
Anticipated Problems 
 

17. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

18. None. 
 
 
Photos (in separate attachments) 
 
Excavation and filling next to river. 
Removal of overburden on western area of contamination. 
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